SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 7:27 AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 1033 Const Calendar Day: 646 Date: 12-Mar-2014 Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 06:30am  06:30 pm Break: Over Time: 04:00
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 30-May-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Diary: Dispute

Tower Activitites

[]

ABF crews came tot h site at 6;55 AM. Crews had to work on the skirt top plates & work on house
keeping . They started at 7:00 AM.

Carlos, Jose , Juan, Fermine , & Javier had to work on house keeping inside the tower & on the outer
skin . They started at 7:10 AM.

Carlos & Jose had to work on the tower skin between 13 & 18 meters . Crews had to clean the skin &
remove any foreign objects .

Juan had to work on the East tower shaft between 53 & 77 meters . Crews had to clean , vacuum , &
pull out of the shafts the debris .

Fermine & Javier had to work on the South tower shaft . Crews had to clean , vacuum , & pull out of
the tower the debris & excess materials started on the top of the tower inside the tower going down

Richard , Donald , Paul , & Reggie had to work on the skirt top plates . Crews continued to work on the
remaining bolts . They had to install , snug , mark 1/2 turn , & tension the bolts in the East& South shafts .
In addition to that , crews had to run new air & power line to the diaphragm at 13 meters , prepare for

repair on the skit top plate .

Tower crews were done at 3:00 PM. They had to wrap up their tools & equipments . Crews left at 3:10
PM.

Conco crews came to the site at 6:55 AM. Crews had to work on the fender slab concrete pour . Crews
had to prepare their tools , equipments , reroute the power lines , & connect the hoses . They were done at
8:00 AM.

Due to sampling materials problem . The concrete pour was delayed for one & half hour .

The concrete pump came to the site at 6:45 AM. Mark had to set the pump , connect the hoses , boom
,& connect the pump to the pipe on the Kelso barge . He was done at 7:45 AM.

The slurry truck came to the site at 9:05 AM. The 1st concrete truck came to the site at 9:25 AM. Mark
had to prime the pump , the slick line , & the 2nd pump on the barge . He was done at 9:35 AM. He was
done . The concrete pour started at 9:45 AM. It was done at 3:00 PM.

235 cubic meters were delivered to the site . 228 cubic meters were used . | had to make 4 test
cylinders .
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Wendell had to work on the trucks , set the containment under the pump , clean the site after the
concrete pour is done , & work with the other crews finishing the top of the concrete . Wendell left at 5:30
PM.

Mark had to clean the pump . The pump left at 4:30 PM.

Conco finishers were done cleaning the reinforcing steel on the top of the footing box , finish the top of
the concrete , & broom it at 5:25 PM. Rick & Abraham left at 4:30 PM. Theodora , Rodolfo , Kirby , Martin
, Roberto , Hermand , Salvador , & Artura left at 5:30 PM.

Alvero & Lorenzo had to stay to spray the curing compound . They were done at 6:10 PM. Crews left at
6:15 PM.

Dutra crews came to the site at 6:55 AM. Crews had to work on the concrete pour , work on house
keeping , & work on miscellaneous activities . They started at 7:00 AM.

Sam James, Dan, & Ron had to work on the concrete pour . Crews had to monitor the slick lines on
the barges , work with Conco crews on the concrete pour , & work on miscellaneous activities on the
barges & on the top of the footing box .

Ron left at 3:00 PM. Sam & Dan left at 4:30 PM.

Ben & Luke had to work on Macalla rod . Crews had to work flagging for the traffic to allow the truck to
come to the site . Luke left at 3:00 PM. James had to cover to the end of the shift . Ben & James left at
4:00 PM.

Certified Coating crews came to the site at 7:10 AM. Crews had to sand blast the welds & the areas
around the Electro Slag welds . Crews had to work in the center , inner East , inner West , North , & South
cells . Crews had to prepare their equipments , reroute the air & blasting hoses . They were done at 9:00
AM.

Chris was on the site . He had to work with the painters . Check Chris report for the painters detailed
activities .

In the office , | had to work on my report , work on the concrete tickets . | was done at 6:30 PM.

04-0120F4 Bid Item: 039 T-FDS-CIP.039 Tower Fender System Cast-in-place Concrete
DUTRA MATERIALS
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: ~ DUTRA MATERIALS
Operator OTH STEVE FRIYER 8.00 0.00 0.00 8.00 []
Piledriver INM SAMI TAVAKE 8.00 2.00 0.00  10.00 []
Piledriver INM RON TORRES 8.00 0.00 0.00 8.00 []
Piledriver INM BEN UNUTOA 8.00 1.00 0.00 9.00 []
Piledriver APP JAMES SAVAGE 8.00 1.00 0.00 9.00 []
Operator OTH DAN WHEELER 8.00 2.00 0.00  10.00 []
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor:  DUTRA MATERIALS

*E0670562 MARINE, STEEL BARGE No

800 000 000 0.0 []
*E0660562 No

800 0.00 000 0.0 []
*E0650562 No

800 0.00 000 0.0 []
*E0640562 MARINE, STEEL BARGE No

800 0.00 000 0.0 []
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Job Name: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 1033 pDate: 12-Mar-2014 Wednesday

04-0120F4 Bid Item: 039 T-FDS-CIP.039 Tower Fender System Cast-in-place Concrete
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Semi-Skilled Laborer APP JAVIER MEDINA 8.00 0.00 0.00 8.00 D
Ironworker APP REGINALD HUMPHREY 8.00 0.00 0.00 8.00 D
Semi-Skilled Laborer JNM FERMIN MEDINA 8.00 0.00 0.00 8.00 D
Semi-Skilled Laborer APP JUAN HERNANDEZ 8.00 0.00 0.00 8.00 D
Ironworker FOR RICHARD GARCIA 8.00 0.00 0.00 8.00 D
Ironworker JNM PAUL FAMBRINI 8.00 0.00 0.00 8.00 D
Ironworker JNM DONALD PLUMB 8.00 0.00 0.00 8.00 |:|
Semi-Skilled Laborer JNM JOSE PRADO 8.00 0.00 0.00 8.00 D
Semi-Skilled Laborer JNM CARLOS MONTEJANO 8.00 0.00 0.00 8.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
2297 WELDER, 600 AMP No
000 000 000 000 ]
2296 WELDER, 600 AMP No
000 0.00 000 0.0 []
2295 WELDER, 600 AMP No
000 000 000 0.0 []
2294 WELDER, 600 AMP No
000 000 000 0.0 []
04-0120F4 Bid Item: 039 T-FDS-CIP.039 Tower Fender System Cast-in-place Concrete
CONCO PUMPING
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: CONCO PUMPING
Operator OTH MARK ROMEC 8.00 2.00 0.00 10.00 D
Semi-Skilled Laborer FOR WENDELL STEPHENS 8.00 2.00 0.00 10.00 D
None of the Above JNM HUMBERTO DURAN 8.00 3.00 0.00 11.00 D
Carpenter JNM RICK PARKER 8.00 2.00 0.00 10.00 D
Carpenter JNM ABRAHAM RUELAS 8.00 2.00 0.00 10.00 D
04-0120F4 Bid Iltem: 078 T-LO1-ENW.078 Tower Lift 01 External Paint Tower NW
CERTIFIED COATINGS COMPANY
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: CERTIFIED COATINGS COMPANY
Painter APP EDILBERTO LEON 8.00 0.00 0.00 8.00 D
Painter JNM RON PUBB 8.00 0.00 0.00 8.00 D
Painter JNM MARCO ORDONA 8.00 0.00 0.00 8.00 D
Painter JNM ANDREWS MADINA 8.00 0.00 0.00 8.00 D
Painter JNM FRANCISCO CASTRO 8.00 0.00 0.00 8.00 D
Painter FOR TONY KATRONES 8.00 0.00 0.00 8.00 D
Painter JNM RICARDO PASSILA 8.00 0.00 0.00 8.00 D
Painter JNM DAN PEREY 8.00 0.00 0.00 8.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor:  CERTIFIED COATINGS COMPANY
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300 BLAST POT No
800 000 000 000 ]
AC256 825 COMPRESSOR No
800 000 000 000 ]
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